

CALENDAR OF EVENTS OF THE ESRT PROGRAMME

January - February 2015



Time	Events	Venue	Implemented by	Supported by /Main partner(s)
5 - 8/1	Develop detailed working plans for Project's components	Hanoi	PIU	Lot 1, Lot 2
7/1	Meeting with Lot 1 on implementation plan for approved Programme Estimate No.4	Hanoi	PIU	Lot 1
8/1	Meeting with Lot 2 on implementation plan for approved Programme Estimate No.4	Hanoi	PIU	Lot 2
9 - 30/1	Mission on Destination Management Organisation (Robert Travers)	Can Tho, An Giang, Kien Giang	PIU	DCSTs of 3 Mekong Delta River provinces
10/1	Summation conference of Vietnam Tourism Association (VITA) in 2014	Thanh Hoa	VITA	PIU
12 - 30/1	Mission on supporting VITA's Business Plan implementation	Hanoi	PIU	VITA
14/1	Summation conference of Vietnam tourism industry in 2014	Hanoi	VNAT	
16 - 18/1	VTOS Master Trainer Training course (Mary Wrixon)	Hanoi	PIU	
20/1	Meeting with Phu Yen People Committee and DCST on building project of community-based tourism development in Ngoc Lang village	Tuy Hoa (Phu Yen)	PIU	Phu Yen PC and DCST
23 - 25/1	VTOS Master Trainer Training course (Mary Wrixon)	HCMC	PIU	
28/1	Workshop on Destination Management Organisation in 3 Mekong Delta River provinces	Phu Quoc	PIU	DCSTs of 3 Mekong Delta River provinces
31/1	Year-end summation conference on Programme of tourism cooperation in 8 North-western provinces	Moc Chau (Son La)	PIU	DCSTs of 8 North-western provinces
[Tentative]				
22/1	Meeting of Marketing TWG - TAB	Hanoi	TAB	PIU
3 - 7/2	Responsible Tourism Best Practice Study Tour for 3 Mekong Delta River provinces	Hue, Da Nang, Quang Nam	PIU	6 DCSTs

Acronym:

- VNAT: Vietnam National Administration of Tourism
- PIU: Project Implementation Unit
- PC: People Committee
- DCST: Department of Culture, Sports and Tourism
- VTOS: Vietnam Tourism Occupational Standard
- VITA: Vietnam Tourism Association
- TAB: Tourism Advisory Board
- TWG: Technical Working Group