



CALENDAR OF EVENTS OF THE ESRT PROGRAMME FOR JUNE 2012

Hanoi, June 1st 2012

From	To	Events	Venue	Main Partner	Implement/ Support by
1/6	1/6	[Workshop] with tourism business on revision of tourism law	Hochiminh City	PIU	VITA
1/6	1/6	[Conference] South East Hotel Expansion Summit	HCMC White Palace Convention Centre		VNAT Hotel Dep.
1st week		Shortlist for Service Tender	PIU		FIN
8/6	8/6	[Meeting] Debriefing meeting on M&E mission	EUD Office	Int'l expert	PIU
10/6	10/6	Front Office assessment for 5 staffs of Victoria Can Tho Hotel	Can Tho Tourism School	HRD	VTCS
12/6	12/6	[Internal Workshop] Destination Management Planning	Hanoi, 58 Kim Ma	PIU / Key Expert Kai Partale	ITDR
15/6	15/6	[Launching] of the ESRT Programme Website	PIU		PR
15/6	15/6	[Meeting] Programme Steering Committee meeting for Approval of 1 st Programme Estimate Progress Report	MCST Office		PIU
Mid June		[Internal Workshop] Tourism Statistics / Tourism Satellite Accounts	Hanoi, 114 Lang Ha	PIU / NKE David McEwen	TITC
18/6	18/6	[Mission] Support the process of Tourism Legislation	PIU	Atherton Trevor Cyril	HRD
25/5	25/5	[Launching] of the website for Eight Greater North Western provinces	PIU	Lao Cai tourism administration	PR, HRD
27/6	29/6	[Conference] Hotel Conference / Green Lotus	Hue	PIU	VNAT Hotel Dep.
4 th week		Publication of Procurement Notice and Tender dossier for supply tender	PIU		FIN
4 th week		[Mission] Developing Tourism Marketing Strategy and Action Plan	PIU		HRD
4 th week		Inviting for participation of Tourism Advisory Board	PIU		PIU
4 th week		Sending Invitation for tender to shortlisted tenderers	PIU		FIN

Acronyms:

- MCST: Ministry of Culture, Sports and Tourism
- VNAT: Vietnam National Administration of Tourism
- VTOS: Vietnam Tourism Occupational Skills Standards
- PIU: Programme Implementation Unit (Office)
- HRD: Human Resources Development Department
- FIN: Finance Department
- M&E: Monitoring and Evaluation
- EUD: European Union Delegation
- VITA: Vietnam Tourism Association
- TWG: Technical Working Group