



CALENDAR OF EVENTS OF THE ESRT PROGRAMME

February 2014

From	To	Events	Venue	Implement by	Support by /Main Partner(s)
10/2	28/2	[Mission] Support ITDR towards improving performance, organisation and services	Hanoi	PIU	ITDR, AMDI
12/2	12/2	Final Hand-over of Equipment to Lao Cai Community College	Lao Cai	PIU	Lao Cai DCST, Lao Cai Community College
13/2	13/2	Final Hand-over of Equipment to Hung Lo Community Centre	Phu Tho	PIU	Phu Tho DCST, Hung Lo Community Centre
16/2	16/2	Final Hand-over of Equipment to Xom Ai Community Centre	Hoa Binh	PIU	Hoa Binh DCST, Ai Community Centre
16/2	21/2	FAM Trip for Tour Operators to Hoa Binh, Son La, Dien Bien and Lai Chau	Hoa Binh, Son La, Dien Bien, Lai Chau	PIU, VITA	DCSTs
17/2	28/2	Guest Surveys in Central Coast Region, Ha Long & Sa Pa	Central Coast Region, Ha Long & Sa Pa	PIU	DCSTs, AMDI
18/2	21/2	Final Hand-over to Dien Bien, Son La, Lai Chau & Yen Bai	Dien Bien, Son La, Lai Chau & Yen Bai	PIU	DCSTs, Colleges & Community Centres
19/2	19/2	Workshop for FAM Trip with Tour Operators	Dien Bien	PIU, VITA	Dien Bien DCST
23/2	26/2	Equipment Supply to Kon Tum, Gia Lai & Dak Lak	Kon Tum, Gia Lai & Dak Lak	PIU	DCSTs, Colleges & Community Centres
26/2	28/2	Final Hand-over of Equipment to Kon Tum, Pleiku, Dak Lak	Kon Tum, Pleiku, Dak Lak	PIU	DCSTs, Colleges & Community Centres
25/2	25/2	[Tentative] High-level Meeting with 3 Central Coast Provinces	Hue	PIU	DCSTs, VNAT

Acronyms:

- VITA: Vietnam Tourism Association
- ITDR: Institute of Tourism Development and Research
- PIU: Programme Implementation Unit (Office)
- DCST: Department of Culture, Sports and Tourism
- VNAT: Vietnam National Administration of Tourism
- AMDI: Asian Management and Development Institute