



CALENDAR OF EVENTS OF THE ESRT PROGRAMME

May 2014

From	To	Events	Venue	Implement by	Support by /Main Partner(s)
5/5	30/5	[Mission] Preparation for Responsible Tourism Good Practice Study Tour	Ha Noi	PIU	
5/5	30/5	[Mission] Supporting Destination Management	3 Central Coastal Provinces	PIU	
5/5	30/5	[Mission] Assessment of economic effects on Tourism industry and supporting in development of Tourism annual report	Ha Noi	PIU	
6/5	6/5	Conference on Tourism Development Cooperation for NorthWestern Region	Dien Bien	VN Government	MOFA, Dien Bien PC, VNAT
6/5	11/5	Technical Training for Hotel Management ToT	Ha Noi	Lot 1	PIU
10/5	10/5	Dissemination Workshop on Regional Plan of Red River Delta	Hai Phong	ITDR	PIU
14/5	16/5	Tourism Information Centre Training for Ha Noi DCST	Ha Noi	PIU	Hanoi DCST
16/5	16/5	Consult Workshop on Regional Plan of South Central Region	Quy Nhon	ITDR	PIU
20/5	20/5	Dissemination Workshop on Regional Plan of North Central Region	Hue	ITDR	PIU
22/5	22/5	High-level Meeting with 3 North Central Provinces	Thanh Hoa	PIU	DCSTs
23/5	23/5	Dissemination Workshop on Regional Plan of Central Highland	Buon Me Thuot	ITDR	PIU
27/5	27/5	Consult Workshop on Regional Plan of South East Region	Vung Tau	ITDR	PIU
30/5	30/5	4 th Tourism Advisory Board Meeting	Nha Trang	PIU	
Tentative		Submission of VTOS Tour Operations to VNAT for approval	Ha Noi	PIU	
Tentative		Submission of VTOS Tour Guiding to VNAT for approval	Ha Noi	PIU	
Tentative		Submission of VTOS Food Preparation to VNAT for approval	Ha Noi	PIU	

Acronyms:

- VNAT: Vietnam National Administration of Tourism
- PIU: Programme Implementation Unit (Office)
- MOFA: Ministry of Foreign Affairs
- DCST: Department of Culture, Sports and Tourism
- ITDR: Institute of Tourism Development and Research
- PC: People's Committee
- VTOS: Vietnam Tourism Occupational Skills
- ToT: Train of Trainer
- ToR: Terms of Reference